

PROPOSED CONSTRUCTION SCHEDULE ROADS & BRIDGES

PROJECT	DESCRIPTION	<u>PROPOSED SCHEDULE</u>
Harrowsmith Intersection	Reconfigure intersection at Road 38 & Wilton Rd including sidewalks, paved shoulders & signalized intersection	Fall 2017 - July 2018
Bedford Road	Sydenham Dam to Alton Rd including sidewalk, raised bike lane & storm sewer	Fall 2017 - July 2018
Westport Road	Buck Bay Rd to Garrett Rd, including surface treated shoulders	May - July
Bradshaw Road	Road 38 to Steele Rd	July
Surface Treatment Presentation	Opinicon Rd - Washburn Rd - Holmes Rd - Perth Rd - Canoe Lake Rd - Arena Boundary Rd - Stage Coach Rd	July
Harrowsmith/Rutledge Rd	Resurfacing Harrowsmith to Sydenham including paved shoulders	July/August
Davidson Rd	Latimer Rd to Holmes Rd	July/August
Lakefield Drive	2km south of Holmes Rd to end	August/September
Sydenham Dam Bridge	Replacing barrier walls & sidewalk	Fall
Desert Lake Causeway	Desert Lake Rd	Fall
Petworth Culvert	Petworth Rd, west of Watson Rd	Fall
Deyos Road	Desert Lake Rd northerly	Fall
Carrying Place Road	Starting from Melody Lodge Lane	Fall
Green Bay Road	Scaling and widening from White Lake Rd to Causeway	Fall